

Phase II: HIS Consolidation Clinical Standards Approach & Timeline

Deliverables	
1	Project Management
2	CS 6.0 Module Standards (Data Dictionaries) PCM, PCS, BMV, ITS, OM, EMR
3	Impact Analysis for ED & LAB
4	Log of Work Flow Processes
5	Log of Clinical Transformation Opportunities
6	Change Management Plan

NOTE: Critical parameters/ dictionaries defined for application training by mid Oct:
Remaining sites will participate in conference calls to review contents.

